RSVY- I & II


Government of Tripura

Office of the District Magistrate & Collector

Dhalai District, Ambassa

	No.F. 3(149)/DM/D/DEV/2006/
	Dated: 03/05/2006


RECORD NOTE OF DISCUSSION HELD ON 03-05-2006 FOR REVIEWING THE PROGRESS OF SERCULTURE DEVELOPMENT PROJECT SANCTIONED UNDER RSVY PHASE-I AND HANDLOOM FACILITATION CENTRE SANCTIONED UNDER RSVY PHASE-II.
The following officials were present.

· General Manager, DIC, Dhalai

· BDO, Salema

· BDO, Ambassa

Shri Tapash Mog, HDO would report for the meeting scheduled at 5.30 P.M. However, he came later at 5.50 P.M., by this time, discussion on Sericulture was over. Accordingly, he was asked to leave.

The outcome of meeting is briefly reflected below:-

1.
Kulai MESC.

a). Rs.2.05 lakhs was placed for MESC building. As per the report of BDO, Ambassa, construction is complete.

b). Rs.0.4509 lakh was placed for fencing which has already completed creating 0.2 acres of plantation area.

c). Rs.0.60 lakh was placed for land leveling which has been completed.

d). BDO, Ambassa was requested to furnish Utilisation Certificate for the amount which has already been spent on the aforesaid works.

e). Due to absence of Handloom Development Officer, the matter related to plantation could not be discussed.

f). Rs.0.47 lakh was placed for three phase power connection which has already been provided.

g). Rs.0.60 lakh was placed for procuring rearing equipments. For this, steps are yet to be taken by HDO.

2.
Halahali MESC

a). Rs.3.65 lakhs was placed for civil works. As reported by BDO, Salema, the work is complete. In addition Rs. 0.29 has been spent for internal electrification.

b). Rs.4509/- has been utilized for fencing of 0.30 acres of land for raising mulberry plantation.

c). Preparatory work for raising plantation has been completed by General Managaer, DIC. An amount of Rs.0.15 lakh has been spent for this purpose.

d). Rs.0.65 lakh has been spent for procuring stifling machine.

e). Rs.0.60 lakh was placed for procuring rearing equipments. For this, steps are yet to be taken by HDO.

3.
Harekhola MESC

a). Construction of building is nearing completion.

b). Electrification work is yet to be taken up.

c). BDO, Salema has been requested to start the fencing work.

d). Rs.0.60 lakh was placed for procuring rearing equipments. For this, steps are yet to be taken by HDO.

4.
Construction of Handloom Facilitation Centre at Halahali
a). Rs.15.0 lakhs has been earmarked under RSVY Phase-II for Handloom Facilitation Centre at Harerkhola. Out of this, Rs.6.0 lakhs has already been released to General Manager, DIC/BDO, Salema for starting the Civil Works.

b). An amount of Rs.13.50 lakhs has been earmarked for Civil and electrification works. Estimate of Rs.12.70 lakhs has been finalized by Executive Engineer, RD, Dhalai for civil works with following components:-

i. Handloom Facilitation Centre

ii. Drying Unit

iii. Office-cum-Store

iv. Health Sub-Centre

c). It was decided that the estimate would be downscaled from Rs.12.70 lakhs to Rs.12.50 lakhs. Balance fund of Rs.1.00 lakh would be utilized for electrification of Handloom Facilitation Centre, Drying unit, Office-cum-Store, Health Sub-Centre.

d). Rs.1.5 lakhs has been earmarked for loom and accessories. The procurement process is to be initiated by HDO, Dhalai.

(Y. Kumar)

District Magistrate & Collector

Dhalai District, Ambassa

To

The BDO, Ambassa/Salema

The General Manager, DIC, Dhalai

The Handloom Development Officer, Dhalai

Copy to:-

· The Commissioner, Planning & Coordination Department, Government of Tripura, Agartala.

· The Commissioner, Handloom, Handicraft & Sericulture, Government of Tripura, Agartala.

· The Director, Handloom, Handicraft & Sericulture, Government of Tripura, Agartala.

